



PREFEITURA MUNICIPAL DE SANTANA DO IPANEMA

PREFEITURA DE
**SANTANA
DO IPANEMA**
Governo de Confiança

CRONOGRAMA FÍSICO E FINANCEIRO

OBJETO OBRA: REFORMA CRECHE MUNICIPAL SANTA QUITÉRIA

ITEM	SERVIÇOS	TOTAL	MESES								TOTAL
			1	2	3	4	5	6	7	8	
1.0	ADMINISTRAÇÃO	R\$ 105.447,12	R\$ 13.180,89	R\$ 13.180,89	R\$ 13.180,89	R\$ 13.180,89	R\$ 13.180,89	R\$ 13.180,89	R\$ 13.180,89	R\$ 13.180,89	105.447,12
		7,92%	12,50%	12,50%	12,50%	12,50%	12,50%	12,50%	12,50%	12,50%	100,00%
2.0	MOBILIZAÇÃO E DESMOBILIZAÇÃO	R\$ 30.403,96	R\$ 15.201,98							R\$ 15.201,98	30.403,96
		2,28%	50,00%							50,00%	100,00%
3.0	MAQUINAS E EQUIPAMENTOS	R\$ 6.048,24	R\$ 3.024,12	R\$ 3.024,12							6.048,24
		0,45%	50,00%	50,00%							100,00%
4.0	SERVIÇOS PRELIMINARES	R\$ 67.478,14	R\$ 10.121,72	R\$ 20.243,44	R\$ 20.243,44	R\$ 16.869,54					67.478,14
		5,07%	15,00%	30,00%	30,00%	25,00%					100,00%
5.0	DEMOLIÇÃO E RETIRADA DE ENTULHO	R\$ 23.424,36	R\$ 2.342,44	R\$ 11.712,18	R\$ 9.369,74						23.424,36
		1,76%	10,00%	50,00%	40,00%						100,00%
6.0	MOVIMENTAÇÃO DE TERRA	R\$ 8.797,48	R\$ 4.398,74	R\$ 4.398,74							8.797,48
		0,66%	50,00%	50,00%							100,00%
7.0	INFRA - ESTRUTURA	R\$ 142.706,45	R\$ 35.676,61	R\$ 35.676,61	R\$ 35.676,61	R\$ 35.676,61					142.706,45
		10,71%	25,00%	25,00%	25,00%	25,00%					100,00%
8.0	SUPERESTRUTURA	R\$ 62.656,38			R\$ 15.664,10	R\$ 15.664,10	R\$ 15.664,10	R\$ 15.664,10			62.656,38
		4,70%			25,00%	25,00%	25,00%	25,00%			100,00%
9.0	FECHAMENTO	R\$ 69.005,50				R\$ 17.251,38	R\$ 17.251,38	R\$ 17.251,38	R\$ 17.251,38		69.005,50
		5,18%				25,00%	25,00%	25,00%	25,00%		100,00%
10.0	REVESTIMENTOS	R\$ 164.531,31					R\$ 41.132,83	R\$ 41.132,83	R\$ 41.132,83	R\$ 41.132,83	164.531,31
		12,35%					25,00%	25,00%	25,00%	25,00%	100,00%
11.0	PISO	R\$ 116.548,63		R\$ 11.654,86	R\$ 17.482,29	R\$ 17.482,29	R\$ 17.482,29	R\$ 17.482,29	R\$ 17.482,29	R\$ 17.482,29	116.548,63
		8,75%		10,00%	15,00%	15,00%	15,00%	15,00%	15,00%	15,00%	100,00%
12.0	PINTURAS	R\$ 49.561,40					R\$ 7.434,21	R\$ 7.434,21	R\$ 17.346,49	R\$ 17.346,49	49.561,40
		3,72%					15,00%	15,00%	35,00%	35,00%	100,00%
13.0	ESQUADRIAS										0,00%
		0,00%									0,00%
13.1	ESQUADRIAS DE MADEIRA	R\$ 35.783,22						R\$ 10.734,97	R\$ 12.524,13	R\$ 12.524,13	35.783,22
		2,69%						30,00%	35,00%	35,00%	100,00%
13.2	ESQUADRIAS DE ALUMINIO	R\$ 24.815,25						R\$ 20.399,15	R\$ 23.799,00	R\$ 23.799,00	24.815,25
		1,86%						30,00%	35,00%	35,00%	100,00%
13.3	ESQUADRIAS METALICAS	R\$ 67.997,15						R\$ 20.399,15	R\$ 23.799,00	R\$ 23.799,00	67.997,15
		5,10%						30,00%	35,00%	35,00%	100,00%
13.4	ESQUADRIAS DE VIDRO	R\$ 15.638,24						R\$ 20.399,15	R\$ 23.799,00	R\$ 23.799,00	15.638,24
		1,17%						30,00%	35,00%	35,00%	100,00%
14.0	FORRO	R\$ 32.069,79					R\$ 58.274,32	R\$ 58.274,32			32.069,79
		2,41%					50,00%	50,00%			100,00%
5.0	COBERTA	R\$ 129.459,61			R\$ 34.964,59	R\$ 40.792,02	R\$ 40.792,02				129.459,61
		9,72%			30,00%	35,00%	35,00%				100,00%
16.0	INSTLAÇÕES ELÉTRICAS	R\$ 60.349,64			R\$ 15.087,41	R\$ 15.087,41	R\$ 15.087,41	R\$ 15.087,41			60.349,64
		4,53%			25,00%	25,00%	25,00%	25,00%			100,00%
17.0	INSTALAÇÕES HIDROSSANITÁRIAS										0,00%
		0,00%									0,00%
17.1	PONTO DE CONSUMO E ACESSÓRIOS	R\$ 89.064,68			R\$ 31.172,64	R\$ 31.172,64	R\$ 26.719,40				89.064,68
		6,69%			35,00%	35,00%	30,00%				100,00%
17.2	AGUAS PLUVIAIS	R\$ 5.137,61			R\$ 58.274,32	R\$ 58.274,32					5.137,61
		0,39%			50,00%	50,00%					100,00%
18.0	SERVIÇOS COMPLEMENTARES	R\$ 16.476,39			R\$ 3.295,28	R\$ 4.119,10	R\$ 4.942,92	R\$ 4.119,10			16.476,39
		1,24%			20,00%	25,00%	30,00%	25,00%			100,00%
19.0	SERVIÇOS FINAIS	R\$ 8.688,77								R\$ 5.137,61	8.688,77
		0,65%								100,00%	100,00%
	TOTAL GERAL	R\$ 1.332.089,32									
	TOTAIS MENSAIS		R\$ 83.946,50	R\$ 99.890,84	R\$ 254.411,31	R\$ 265.570,28	R\$ 257.961,76	R\$ 261.558,92	R\$ 190.315,02	R\$ 193.403,23	R\$ 1.332.089,32
	TOTAIS ACUMULADOS		R\$ 83.946,50	R\$ 183.837,34	R\$ 438.248,65	R\$ 703.818,93	R\$ 961.780,69	R\$ 1.223.339,61	R\$ 1.413.654,63	R\$ 1.607.057,86	
	PERCENTUAL MENSAL		6,30%	7,50%	19,10%	19,94%	19,37%	19,64%	14,29%	14,52%	100,0%

Jardel Quintela Carvalho
Setor de Engenharia

Jardel Quintela Carvalho
Engenheiro Civil
CREA-AL 021696826-7